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OL/NBPO WEEKLY REPORT - PERIOD ENDING 30 APRIL 1986

1. Progress Reports on Tasks Assigned by the DCI/DDCI:
None.

2. Items or Events of Major Interest That Have Occurred During the
Preceding Week: }_ e

*P' a. On 25 April Me8éy the Deputy Director for Administration,
accompanied by the Director of Logistics, accepted the Iron Workers
. Employers Association (IWEA) of Washington, DC, Building of Excellence
P ? Award for 1986. The annual dinner ceremony, held at the Congressional
Qﬁs Country Club, was attended by some 50 IWEA members. In addition to
honoring the Agency for its New Headquarters Building, the IWEA also
honored the General Services Administration; Smith, Hinchman and Grylls
Associates, Inc.; and the Centex Construction Corporation for their
respective roles in the Agency's New Headquarters Building Project.
The Agency's award will shortly be displayed along with existing New
Headquarters Building memorabilia on the first floor at the intersection
STAT of corridors C and D.

b. The General Services Administration (GSA) has informed the New
Building Project Office (NBPO) that a Freedom of Information Act (FOIA)
/request has been filed by a local law firm requesting a fully executed
m\ copy of the Bid Package 4 contract, which covers the two Security Control
/ Centers, paving and landscaping of the Headquarters Compound. In
addition, all correspondence concerning a local electrical subcontracting
firm has also been requested. GSA's request was forwarded to the Agency's
FOIA office for coordination with GSA prior to release of the information
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c. Planning continues for the switchover from the old chilled
water system to the new chilled water system at the Headquarters
Powerhouse. This switchover, a part of the New Headquarters Building
Project, is planned for the week of 5 May 1986, and when complete, will

. add two new 1350-ton chillers to the Headquarters cooling system. This
b*(uj switchover will be gradually phased in, one chiller at a time, and is
critical to the continued effeetive operation of the Headquarters Compound
STAT chilled water system.
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N c:g . On 28 April #*9864~we New Building Project Office
Qﬁ~ i along with two Allied masons, permanently sealed the Time
\Jﬁ Capsule in the New Headquarters Building (NHB) cornerstone. The remaining
X precast concrete panels are currently being placed on and around the
cornerstone by the NHB contractor in the courtyard area. The ceremonial

‘§$D sealing of the Time Capsule was led by Vice President Bush at the
STAT! cornerstone laying ceremony last November.

3. Events Anticipated During the Coming Week:

None.
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Chief, New Building Project Office
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